TMAC - History and process to achieve space in Toronto
· 1994 TMAC’s precursor, the Cultural Arts Centre Toronto (CACTI), commissions feasibility study (PDF). [image: 'Parkdale']

· 2003 TMAC formed to secure permanent affordable space for media arts non-profits

· 2005 TMAC commissions needs assessment for shared facility 
[image: 'Saskin']

· 2011 TMAC and Urbancorp sign a letter of intent

· 2012-2015 TMAC designs the facility, investing close to $1m in public funds and thousands of volunteer hours into overseeing the build

· 2012 Urbancorp and the City enter into Section 37 agreement (PDF) subject to a  land use agreement (PDF)

· 2014 Urbancorp, TMAC and the City finalize Agreement of Purchase and Sale (PDF) 

[image: 'APS']

· April 2015 City directs Urbancorp not to complete sale, despite facility being substantially completed for occupancy and subsequently registered

· May 3, 2015 TMAC tenders closing deliveries; Urbancorp refuses to complete the transaction

· May 28, 2015 TMAC files a statement of claim against Urbancorp and the City of Toronto for specific performance of the APS, requiring Urbancorp to complete the sale

· June 2015 City holds a public consultation, signalling its intent to move forward with an RFP process, despite a legal action by TMAC asserting its rights to the space

· October 2015 - December 2017 Mediation begins, and all parties engage in a negotiation process

· April 2016 Urbancorp files for restructuring under bankruptcy act 

· November 2017 The City blocks our proposal for temporary occupancy of the space to provide relief to our member organizations with expiring leases – despite granting Urbancorp permission to use it as an office. More info

· December 2017 TMAC files motion for an injunction for temporary occupancy of the space while we continue negotiating the settlement. Court date set for Jan. 17, 2018. More info

· February 2018 TMAC and the City of Toronto sign a settlement agreement intended to resolve the legal dispute over the TMAC space at 36 Lisgar.

· May 2018 The City of Toronto proposes (and TMAC accepts) a 6-month extension to the deadline in the MoS, as the City does not control the timeline for the conveyance of title. 

· November 2018 Consent to sever the "Additional Arts & Culture Space" from TMAC is granted by the committee of adjustment and no appeal is filed by the deadline.

· March 2019 TMAC secures sponsorships totalling $2.285 million, fulfilling its obligations under the terms of the Minutes of Settlement. 
We also celebrated the 1-year anniversary of moving in to our space, and launched our second year of artistic and community programming.
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